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CHAPTER 10 

UTILITIES 

Utilities considerations generally include a review of existing utility easements, visual 

inspections/locates, and procedures for utility clearance. The Program Manager/Project 

Manager should include the Utilities Engineers at the design scoping review, the 

preliminary design review and the final design review meetings. Coordination of utility 

issues early in the process to minimize conflicts is important to the process of the project.   

Refer to the Utilities chapter within PART II of this manual, for more information on 

addressing dry utilities considerations.  

10.1 Dry Utilities  

The Program Manager/Project Manager must confer with Public Space 

Administration concerning all utilities in public space. 

10.1.1 Project Manager Responsibilities 

The Project Manager must coordinate with representatives of all dry 

utilities impacted by the project to:  

Ensuring that existing utility lines and any relocations requirements 

are accurately shown and/or reflected in the Plans, Specification and 

Estimate package. 

In consultation with the dry utilities representative, make further 

investigations as needed to verify utility conflicts.  

Ensure that any utility involvement is properly scoped, programmed, 

budgeted, and authorized. 

Negotiate necessary utility agreements and/or permit. 

10.1.2 Utility Company Responsibilities 

The utility companies must: 

Identify, verify, and locate known utilities within project limits. 

Verify utility conflicts.  

Coordinate necessary utility relocations.  

Draft project utility specifications. 

Provide documentation for project utility clearance. 

10.2 Water, Sewer, and storm sewer 
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The Program Manager/Project Manager must confer with Water and Sewer 

Authority concerning all issues related to water, sewer and storm waste. 

10.2.1 WASA Engineer 

The WASA Utility Engineer's duties related to water, sewer and storm 

water include, but are not limited to: 

Identifying, verifying, and locating known utilities within project 

limits.

Verifying utility conflicts.  

Coordinating necessary utility relocations. 

Negotiating necessary utility agreements and/or permits. 

Drafting project utility specifications. 

Issuing project utility clearance. 

Processing utility billings. 

Advising the Project Manager on utility issues. 

Assisting with developing or processing of utility agreements. 

Assisting with obtaining utilities authorizations as needed. 

10.2.2 Project Manager Responsibilities 

Ensure that existing utility lines and any relocations requirements are 

accurately shown and/or reflected in the Plans, Specification and 

Estimate package. 

In consultation with the WASA Utility Engineer, make further 

investigations as needed to verify utility conflicts. 

Ensure that any utility involvement is properly scoped, programmed, 

budgeted, and authorized. 


